



Co-funded by the
Tempus Programme
of the European Union

Development of Logical Framework Matrix - LFM

The third internal workshop "FUNDRAISING "

@

University of Prizren "Ukshin Hoti

Luljeta Aliu,

Project & Finance Manager

Prizren, April 19, 2016

Project name: **Increasing the Financial Autonomy and accountability at public higher education institutions in
Kosova**

Development of logical framework (LFM)

- **Wider Objective:**
 - *What is the overall broader objective, to which the project will contribute?*
- **Indicators of progress:**
 - *What are the key indicators related to the wider objective?*
- **HOW INDICATORS WILL BE MEASURED:**
 - *What are the sources of information on these indicators?*

- **Specific Project Objective/s:**
 - *What are the specific objectives, which the project shall achieve?*
- **How indicators will be measured:**
 - *What are the sources of information that exist and can be collected? What are the methods required to get this information?*
- **Assumptions & risks:**
 - *What are the factors and conditions not under the direct control of the project, which are necessary to achieve these objectives? What risks have to be considered?*

- **Outputs (tangible) and Outcomes (intangible):**
 - *Please provide the list of concrete DELIVERABLES - outputs/outcomes (grouped in Workpackages), leading to the specific objective/s.:*
- **Indicators of progress:**
 - *What are the indicators to measure whether and to what extent the project achieves the envisaged results and effects?*
- **How indicators will be measured:**
 - *What are the sources of information on these indicators?*
- **Assumptions & risks:**
 - *What external factors and conditions must be realised to obtain the expected outcomes and results on schedule?*

- **Activities:**

- *What are the key activities to be carried out (**grouped in Workpackages**) and in what sequence in order to produce the expected results?*

- **Inputs:**

- *What inputs are required to implement these activities, e.g. staff time, equipment, mobilities, publications etc.?*

- **Assumptions, risks and pre-conditions:**

- *What pre-conditions are required before the project starts? What conditions outside the project's direct control have to be present for the implementation of the planned activities?*

-

PRACTICAL EXERCISE

- By using picking-up one the project ideas, identified in the first step please start to work in group to develop the LFM, by using the provided template!

- Thank you for your patience!

Luljeta.aliu@wuskosova.org